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Overview

This section addresses work in Project Baseline Summary RL-0042, Nuclear Facility Deactivation and
Decommissioning, Fast Flux Test Facility Project.

NOTE: Unless otherwise noted, all information contained herein is as of the end of September 2006.

Top FY 2006 Accomplishments

Interim Decay Storage (IDS) Sodium Drain: One hundred eight (108) Core Component Pots (CCPs)
were transferred from the temporary storage grid to one of two long term storage boxes. The boxes were
closed, leak tested, and purged with argon. Draining of the IDS vessel and transfer of all bulk sodium from
the IDS systems and the primary sodium storage tank (T-43) to the Sodium Storage Facility were also
completed. All valves were placed in their final positions and trace heat was secured. (The remaining
residuals will remain frozen under an inert gas blanket pending future disposition.) These activities served to
complete the requirements of both TPA Milestone M-81-14-T02 (/nitiate Interim Decay Storage Vessel Sodium
Drain, due June 30, 2008), and the Fluor Hanford Performance Incentive milestone to complete IDS sodium
drain (and store the CCPs) by September 30, 2006.

Fuel Offload: Processed fuel assembly ACN-1, which required disassembly. Completed loading of three

additional Interim Storage Casks and placed them in the 200 Area Interim Storage. Initiated support of the
T-3 cask recertification (T-3 No. 1 is ready for reassembly).

FY 2006 Funds vs. Actuals ($M)

Anticipated FY 2006
Funding (with FY 2006 Actuals Variance
Carryover)
FFTF Project $47.9 $ 35.4 $12.5

FY 2006 Schedule/Cost Performance ($M)

September 2006
Fast Flux Test Facility Project

Budgeted | Budgeted
Cost of Cost of | Actual Cost
Work Work of Work Schedule Schedule Cost Cost Budget At
Scheduled | Performed | Performed | Variance $ |Variance %| Variance $ |Variance %| Completion
FFTF Project $34.1 $35.9 $35.4 $1.8 5.2% $0.5 1.4% $34.1

Numbers are rounded to the nearest $0.1M.

Schedule Performance (+$1.8M/+5.2%b6): Fiscal year to date schedule performance is primarily due
to the completion of prior year scope during FY 2006.

Cost Performance ($0.5M/+1.49%b): Fiscal year to date cost performance is within dollar and percent
thresholds.
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September 2006
Fast Flux Test Facility Project

FY 2006 Schedule/Cost Performance ($M), continued
Performance Analysis
FYTD and Monthly ($M)
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Oct-05 | Nov-05 | Dec-05 | Jan-06 | Feb-06 | Mar-06 | Apr-06 |May-06| Jun-06 | Jul-06 | Aug-06 | Sep-06
. Monthly BCWS 22 28 3.0 25 3.0 3.6 3.6 3.9 4.9 3.8 -2.6 3.3
C—1Monthly BCWP 3.9 3.3 2.9 2.9 2.3 3.1 2.8 3.0 24 2.9 3.0 3.4
[ Monthly ACWP 1.9 34 3.3 2.9 3.2 2.7 3.1 29 3.4 2.6 3.2 2.9
—8—FYTD BCWS 2.2 5.1 8.0 10.6 13.6 17.2 20.9 24.7 29.6 33.4 30.8 34.1
A= FYTD BCWP 3.9 7.2 10.1 13.0 15.3 18.4 21.2 24.2 26.6 29.5 325 35.9
=O==FYTD ACWP 1.9 5.3 8.5 11.4 14.6 17.3 20.4 23.3 26.7 29.3 325 35.4
Forecast
Number Milestone Title Type Due Date |Actual Date| Date Status/Comments
RL42-1a3 Complete loading and transferring ten additional PI 3/31/2005 8/9/2005 Complete
Interim Storage Casks
M-81-13 Complete reactor & HTS sodium drain TPA 6/30/2005 | 6/21/2005 Complete
(BM-81-13)
M-81-11 Submit FFTF end point criteria document TPA 8/31/2005 7/7/2005 Complete
(BM-81-11)
RL 42A-1b Complete FFTF sodium drain from the reactor PI 9/30/2005 9/1/2005 Complete
vessel and the Fuel Storage Facility vessel
RL 42A-1al Process fuel assemblies PO-4, SRF-3, & SRF-4, PI 11/30/2005 | 11/9/2005 Complete
which require disassembly
RL 42A-1a3 Complete loading of six additional Interim Storage PI 11/30/2005 | 9/27/2005 Complete
Casks and place in the 400 Area Interim Storage
Area
RL 42A-1a2 Process fuel assembly ACN-1, which requires PI 3/31/2006 | 3/14/2006 Complete
disassembly
RL 42A-1a4 Complete loading of three additional Interim Pl 3/31/2006 | 3/30/2006 Complete
Storage Casks and place in the 400 Area Interim
Storage Area
RL-Composite -10 JComplete FFTF IDS sodium drain PI 9/30/2006 | 9/19/2006 Complete
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